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Miamisburg Environmental Management Project

OHIO FIELD OFFICE

ll Five Sites 01 Budget 02 Budget

Fernald $288 M $290M

West Valley $107 M $ 96 M

Mound $ 96 M $ 76 M

Columbus $ 16M $10 M

Ashtabula $ 16 M $ 10 M



Miamisburg Environmental Management Project

GENERAL BUDGET

ll BUDGET ALLOCATED TO:

- LANDLORD

- COMPLIANCE

- DIRECT WORK FOR CLEAN-UP



Miamisburg Environmental Management Project

PRIORITIZATION - FERNALD

ll TECHNICAL

- SOILS CLEAN-UP - HIGH TO LOW GRADIENT

ll SCHEDULE

- CRITICAL PATH

• Based on interrelated activities



Miamisburg Environmental Management Project

PRIORITIZATION - MOUND

ll SCHEDULING

- Critical Path

• Risk reduction

• Minimize Time

• New Critical Path

ll COMPLIANCE

ll TRANSITION 

- Support of Sales Agreement with Local Redevelopment Agency



Miamisburg Environmental Management Project

PRIORITIZATION - OTHERS

ll WEST VALLEY

- Source Term Reduction/Radiological Safety

ll ASHTABULA/COLUMBUS

- Critical Path

- Source Term Reduction



Miamisburg Environmental Management Project

FUTURE

ll MOUND/COLUMBUS/ASHTABULA

- Reduced Budget

• Revise Baseline

• Factor in external commitments   

ll FERNALD

- Closure contract

• Baseline being prepared to support technical approach

ll WEST VALLEY

- Scope of work needs to be determined with state


